
Project #: 27.1 Date: 10/12/07

PROJECT STATUS
Check the appropriate box:

Project work is on-going using allocated TCRP funds only
Project work is on-going using non-TCRP funds only
Project work is on-going using allocated TCRP funds and non-TCRP funds
All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds
Project work has been suspended

Please describe below reason Project has been suspended.

Project work is complete
CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1 Environmental

09/2000 06/2005
2 Plans, Specifications & 

Estimates 03/2001 09/2007
3 Right of Way Acquisition 11/2005 12/2007
4 Construction

05/2008 12/2009
4 Procurement

Does this information reflect a change in the currently approved project schedule? Yes
        If yes, explain the reason(s) for change in the box below:

Go to the TCRP website at:  http://www.dot.ca.gov/hq/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCHEDULE

There are few months delay in relation to the April'07 progrees report due to adjustments to the final design.

PROJECT SCOPE

Traffic Congestion Relief Program
October 2007 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current Approved 
Allocation(s) by 

Phase

Expenditures 
Reimbursed as of 

09/17/07

Remaining 
Expenditures 

FY2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond      

FY 2011-12 Total
1 Environmental 

150$                           150$                        -$                       -$                -$                -$                -$                -$                150$               
2 Plans, Specifications & 

Estimates -$                            -$                         -$                       -$                -$                -$                -$                -$                -$                
3 Right of Way Acquisition -$                            -$                         -$                       -$                -$                -$                -$                -$                -$                
4 Construction

-$                            -$                         -$                       -$                -$                -$                -$                -$                -$                
4 Procurement

-$                            -$                         -$                       -$                -$                -$                -$                -$                -$                
150$                           150$                        -$                       -$                -$                -$                -$                -$                150$               

APPROVED LONP(S)

Phase Scope
Approved LONP 

Amount by Phase

Expenditures 
Made by Local 
Agency as of 

09/17/07

Remaining 
Expenditures  to 
be Made by Local 

Agency in FY 
2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12

Beyond      
FY 2011-12 Total

Estimated 
(month/year) When 

LONP 
Reimbursement 

will be Requested
1 Environmental

-$                            -$                         -$                       -$                -$                -$                -$                -$                -$                
2 Plans, Specifications & 

Estimates -$                            -$                         -$                       -$                -$                -$                -$                -$                -$                
3 Right of Way Acquisition 6,350$                        4,300$                     2,050$                   -$                -$                -$                -$                -$                6,350$            1/2008
4 Construction

-$                            -$                         -$                       -$                -$                -$                -$                -$                -$                
4 Procurement

-$                            -$                         -$                       -$                -$                -$                -$                -$                -$                
6,350$                        4,300$                     2,050$                   -$                -$                -$                -$                -$                6,350$            

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) Not 
Yet Approved by 

Phase

Estimated 
(month/year) 

When Allocation 
will be Requested

Remaining 
Expenditures  in 
remainder of FY 

2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond      

FY 2011-12 Total
1 Environmental

-$                            -$                       -$                -$                -$                -$                -$                -$                
2 Plans, Specifications & 

Estimates -$                            -$                       -$                -$                -$                -$                -$                -$                
3 Right of Way Acquisition -$                            -$                       -$                -$                -$                -$                -$                -$                
4 Construction

-$                            -$                       -$                -$                -$                -$                -$                -$                
4 Procurement

-$                            -$                       -$                -$                -$                -$                -$                -$                
-$                            -$                       -$                -$                -$                -$                -$                -$                

Estimated Cashflow Need

Estimated Expenditure of Local Funds

Estimated Remaining Cashflow Need

PROJECT CASHFLOW
Indicate amount in $1,000s



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed 150$                      -$                6,350$            -$                6,500$            
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                4,600$            4,600$            
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                6,000$            6,000$            
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                800$               800$               
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                586$               3,314$            3,900$            
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                1,500$            -$                1,500$            
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                3,000$            3,000$            
Committed 337$                      500$               250$               1,563$            2,650$            
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                3,177$            3,177$            
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed -$                       -$                -$                -$                -$                
Proposed -$                       -$                -$                -$                -$                
Committed 487$                      500$               8,686$            19,454$          29,127$          
Proposed -$                       -$                -$                3,000$            3,000$            

Does this information reflect a change in the currently approved project funding plan? Yes
        If yes, explain the reason(s) for change in the box below:

PROJECT FUNDING PLAN
Indicate amount in $1,000s

Safetea-LU

FederalRegional STP

STIP-RIP

Prop 1-B State

Federal

TCRP State

State

The utility relocation costs increased the ROW phase  and consequently the total project cost.

ACPWA-Local Gas Local

ACPW-Other Local

Totals

Developers Fee

Local Sales Tax Local

Local


